

## **JEEViKA – Bihar Rural Livelihoods Promotion Society**

*Updated Status as on 11.11.13*

The progress made in the FY 2013-14:

- 1. Up-scaling the Intervention in newer blocks and Districts:** JEEVIKA has its presence in 213 blocks across 27 Districts. JEEViKA has prepared an up scaling plan for entering in the newer blocks. 46 new blocks and six new districts were opened in the last month.  
Bihar is the only state which has completed the SGSY mapping and a letter related to this has been issued. A core committee will be formed at District and Block level to take up these Groups.  
With PCI, MoC has been signed in Jan, 13 and they have formed around 15000 SHGs mobilizing SC and STs in 56 Blocks in which CRPs were placed to nurture the SHGs and Staffs are being placed. In this regard, CRP rounds were conducted to take over the groups and introduce micro finance components.
- 2. Staffing:** Under the new structure, 1819 Professionals hired and undergoing immersion. 3672 Community Coordinator undergoing selection process from 21<sup>st</sup> Oct,13 in which they will form SHGs during their selection period of 45 days. An advertisement for hiring Govt, Officials on deputation has also been published and it is expected that all the rest vacant position will be filled by Dec,13.
- 3. Credit Leveraging from Banks:** In the FY 2013-14, JEEViKA has kept the target of mobilizing 650 crores from Banks. Till date, around 5200 Groups were credit linked for the 1st time and around 7000 groups received the 2<sup>nd</sup> dose of the credit linkage. A mega camp has been planned in the month of Dec,13 , in which more than 100 crores of SHG credit will be done which will be followed by regional camps in JEEViKA Districts. A major achievement in SHG credit linkage was acceptance of a common form for SHG credit linkage by all the Banks; this has been approved by SLCC. The 15<sup>th</sup> Steering Committee of SLBC on “SHG Bank Linkage and Financial Inclusion” also agreed upon the 2<sup>nd</sup> credit linkage amount at Rs.1, 50, 000 or 10 times of the savings whichever is higher.
- 4. Expenditure:** The Allocated budget Rs 650 crore also includes the SGSY balance funds available with the Districts. In this regard, all the districts have been asked to pay off all the

liabilities related to SGSY and report to the Department. The Audit has been completed in the districts. They will submit the Audit report before 12.11.13.

The major head under which expenditure will happen is Community Investment fund , the revised guideline has been received recently , so, accordingly a grant of Rs 10,000 - 15,000 to all the SHGs six month old will be given following some triggers before the financial ends. The initial capitalization fund amounting to Rs 50,000 will be provided to the Groups promoted till Dec,13 which will be around 60,000 SHGs and the vulnerability reduction fund will be provided @ Rs 1.5 lakhs to around 150 federations. The other budget heads related to Community Institution Development, Technical Assistance fund and Project Management will contribute around 100 crores. The total expenditure made till Sep,13 is mentioned below:

**Expenditure ( Rs in Crore)**

<b>Heads</b>	<b>BRLP</b>	<b>NRLM</b>
<b>Expenditure till Q2</b>	<b>59.92</b>	<b>33.84</b>

**5. Project Achievement:**

<b>Parameters</b>	<b>Acheivement made till Oct,13</b>	<b>Parameters</b>	<b>Acheivement made till Oct,13</b>
<b>No of Households Mobilisation</b>	1291146	<b>No of Cluster level federation formed</b>	139
<b>No of SHGs formed</b>	114973	<b>No of SHG members linked with Insurance</b>	261413
<b>No of SHGs credit linked</b>	59891	<b>No of VOs initiated Universal program on Vulnerability Reduction</b>	4552
<b>Amount of Credit Linkage ( Rs in Crore)</b>	303.5	<b>No of HHs engaged in Agri Intervention</b>	267891
<b>No of Village Organisation formed</b>	5952	<b>No of HHs engaged in Poultry Intervention</b>	17890